
 

 

 
Jeffrey S. Lanning 
Vice President - Federal Regulatory Affairs 
1099 New York Avenue NW 
Suite 250 
Washington, DC 20001 
202.429.3113 
jeffrey.s.lanning@centurylink.com 

 

July 1, 2020 
 

Marlene H. Dortch 

Secretary 

Federal Communications Commission 

445 12th Street SW 

Washington, DC 20554 

 

Re: Connect America Fund, WC Docket No. 10-90; ETC Annual Reports and 

Certifications, WC Docket No. 14-58. 

Dear Ms. Dortch:  
 

As required by 47 C.F.R. § 54.320(d), CenturyLink notified the Commission on 

January 15, 2020, that it had not met the 2019 Connect America Fund, Phase II (CAF II) 

milestone of deployment to 80% of the required number of eligible locations in all 33 states 

where CenturyLink receives CAF II.  Consistent with 47 C.F.R. § 54.316(b), the final 2019 totals 

were filed with the Universal Service Administrative Company (USAC) in its High-Cost 

Universal Broadband (HUBB) portal on February 27, 2020.  In subsequent correspondence, 

Commission staff asked CenturyLink to file a summary of future deployment plans.   

On June 5, consistent with 47 C.F.R. § 54.320(d)(1)(i), CenturyLink filed updated totals 

in the HUBB portal for the first quarter of 2020.  That filing reflects that, as of March 31, 2020, 

CenturyLink had deployed the required broadband to 957,223 (82%) of the 1,168,483 total 

locations required across all states.  On an individual state basis, only 9 of the 33 states remained 

in Tier 1 non-compliance status as defined in 47 C.F.R § 54.320(d)(1)(i).  Deployment has 

continued, and CenturyLink will report updated totals as of June 30, on or before October 1. 

Looking forward, CenturyLink has maintained a consistent and rapid pace of 

deployment, overcoming challenges presented by the COVID-19 pandemic.  In some places, our 

CAF II deployment has switched to fixed wireless technology instead of digital subscriber line 

technology, which will provide a better customer experience in those places.  CenturyLink 

continues to deploy fiber-fed digital subscriber line network in CAF II areas where that provides 

a better customer experience.  At the current pace of deployment, CenturyLink will achieve full 

deployment in all states well within the time period specified in 47 C.F.R. § 54.320(d)(2). 

Please contact me if you have any questions.  

 

Sincerely,    

 

 

 

 

Copy via e-mail to: Ryan Palmer 


